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Notes from 
Dark Energy Survey (DES) DECam Project 

 Working Group Meeting (WGM) 
Friday, December 21, 2007 

10:30 – Noon in the Snake Pit 
 

Attendees:  Greg Bock, T.J. Sarlina, James Annis, Paul Philp, Ed Temple, Dean Hoffer, John 
Peoples, Brenna Flaugher, Jim Strait, Chris Smith, Joe Mohr, Hugh Montgomery, Jeff Appel, Eric 
Gottschalk  and David Finley. 
 
 The meeting started with an open discussion of the Directors’ review held last week.  
There were several recommendations and comments related to the organization, presentation and 
uniformity of some of the presentations and the documentation.  The dovetailing of the technical 
activities of the three projects can be presented better.  These will result in improvements for the 
upcoming DOE/NSF review on January 29-31, 2007.   
 
 One recommendation discussed was Data Management reaching out to other projects as 
related to some specifics of the data challenges. 
 
 It was pointed out that timely presentation of preliminary and final documentation should 
be done, ideally weeks in advance of the review. 
 
 
Agenda item 1: Discussion of draft agenda for the DOE/NSF Review on Jan. 29-31.  (additional 
discussion on review charge and preparations for review as appropriate).  [All] 

 It was pointed out that posting various drafts of the agenda for reviews on open websites 
(such as the OPMO site) can cause confusion.  Details of the agenda were iterated.  A list of 18 
reviewers was shown, and there will be several observers including Kathy Turner (DOE) and 
Nigel Sharp (NSF).  The November 15, 2007 charge signed by Wayne Van Citters (NSF) and 
Dennis Kovar (DOE) was discussed.  (It is available at 
http://www.fnal.gov/directorate/OPMO/Projects/DES/DOERev/2008/01_29/des-review-charge-
jan08.pdf .) 

 

Agenda item 2: Discussion on DES Contingency (especially on DM).  [John Peoples] 

 This item was discussed. 
 
 
 After discussions on the agenda items were completed, Brenna Flaugher presented one 
slide on DECam: “Getting Ready for Jan. Review”, see 
http://www.fnal.gov/directorate/OPMO/Projects/DES/WGM/2007/12_21/PMG-Dec.21.pdf .  The 
final cost and schedule will be ready on Wednesday January 9.  Then revisions will be made to all 
documents, cost tables, and the PEP, TDR, BOEs (etc).  Responses to last week’s reviews (the 
Directors’ and EVMS reviews) will be prepared.  The goal is to have all (NOTE: ALL) talks and 
documentation on the web in final form by Monday January 21.  The first day of the review is 
Tuesday January 29. 
 
 The next meeting will probably be on January 11, 2008. 
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Action Items from previous meeting: 
New 

None 

Rollover 

None 

 
Note: Once again, there were no new Action Items identified at this meeting. 
 


